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Diary: Dispute

Cable Shrouds

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of main Cable & suspender brackets
- Installing the Cable shrouds at the East saddles

Today I was inspecting the installation of the Cable shrouds at the East saddles.

- At 07:00, I arrived at the pier-7 office.
- At 07:20, I arrived on the bridge.
- Throughout the entire shift, I was inspecting the installation of the Cable shrouds at the East saddles.
See below for details of the work performed.

Shroud installation at the East saddle on eastbound bridge
- The threads in the tapped holes on the cable band (CB) at PP 118 were chased.
- The mounting plates were installed on the CB at PP 118. The bolts used to attach the mounting plates
were stainless steel cap screws with lock washers.
- The bottom & top halves of the seal assembly were installed, & pinned in place.
- They were about to start to install the saddle housing, but I reminded ABF Engineer Ben Jones that they
needed to complete some welding prior to installing the housing.
- The welding was started, & the installation of the housing was put on hold. See the METS diaries for
details of the welding inspection.

Shroud installation at the East saddle on westbound bridge
- The threads in the tapped holes on the CB at PP 118 were chased.
- The mounting plates were installed on the CB at PP 118. The bolts used to attach the mounting plates
were stainless steel cap screws with lock washers.
- The bottom & top halves of the seal assembly were installed, & pinned in place.
- They were about to start to install the saddle housing, but I reminded ABF Engineer Ben Jones that they
needed to complete some welding prior to installing the housing.
- The welding was started, & the installation of the housing was put on hold. See the METS diaries for
details of the welding inspection.

Note: On both the eastbound & westbound saddles, the plug bolts in the base plate of the saddles near
the splay plates were tensioned (snug plus 1 quarter). Also, some general cleaning of the OBG around the
saddles was done.
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- At 17:00, I left the bridge.
- From 17:15 until 17:30, I updated Bob Brignano on the status of the shroud installation.
- From 17:30 until 18:00, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-PWS-SEW.06704-0120F4 Install Cable Shrouds East of W2

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR MATTHEW CHAMBERLAINIronworker 8.00 2.00 0.00 10.00

FOR JAMES STURGEONIronworker 8.00 2.00 0.00 10.00
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